

**2014 ANNUAL TOWN MEETING – ACTION ITEMS**

<b>ARTICLE #</b>	<b>ISSUE</b>	<b>ASSIGNED TO</b>	<b>STATUS (10/29/14)</b>
12	Establish Revolving Fund Budget	Janine Smith	Complete
17	Special Education Expenses	Janine Smith	Complete – Fund In Use
18	School Department Medicaid Reimbursements	Janine Smith	Complete
19	Appropriate Funds - Buildings Insurance Fund	Janine Smith	Complete
20	Public Safety Employee Training	Janine Smith	Funds In Use by PD & FD
26	Name Engineering Classrooms at High School (Kurt Giessler Memorial Engineering Suite)	HHS & Bob Murray	HHS engineering students working on design and fabrication (name in aluminum and Memorial Engineering Suite in copper)
27	Establish Capital Stabilization Fund	Janine Smith	Complete
28	Purchase Self Contained Breathing Apparatus	Chief Blanchard	Purchased, personnel trained, in use
29	Purchase Portable Radio Equipment	Chief Blanchard	Purchased, programming complete, issuing to personnel ongoing
30	Purchase Portable Electronic Message Board	Chief Blanchard	Purchased, in service
31	Purchase Portable Light Tower	Chief Blanchard	Purchased, in service
32	Purchase Two Police Department Vehicles	Chief Sweeney	Purchased, in service
33	Purchase Two Police Motorcycles	Chief Sweeney	Purchased, in service
34	Purchase and Equip a 4x4 Pickup Truck	Victor Diniak	Purchased, delivery week of 10/27/14
35	Purchase and Equip a One-Ton Dump Truck	Victor Diniak	Ordered, F450 from MHQ in July, waiting for delivery
36	Purchase and Equip a Large Dump Truck	Victor Diniak	Purchased, being outfitted
37	Purchase and Equip a 4x4 Pickup Truck	Victor Diniak	Purchased, delivery week of 10/27/14
38	Purchase and Equip a Service Van	Victor Diniak	On order from Liberty Chevrolet
39	Replace/Reinforce Existing Water Mains	Victor Diniak	Permitting, scheduled for spring 2015
40	Factory Pond Dam Repairs	Victor Diniak	Permitting, scheduled for summer 2015
42	Ames Way Project	Victor Diniak	In planning

44	Old Colony Planning Council Membership	Troy Clarkson (referred back to study)	Planning Department Conducting Research
45	Energy Management Control Systems	Bob Murray	On 7/14/14 received Green Communities award (\$193,460) to perform much of the work covered by Article 45. Start of work imminent. Will use partial Article 45 funds to cover gaps in scope of Green Communities grant (which does not cover repairs of existing BMS components).
46	Paint Exterior Finishes at Center School	Bob Murray	Complete
48	Feasibility Study Sylvester School	Bob Murray	Sept 2014: MSBA approved entering into Feasibility Study stage. Now in process of acquiring OPM and Architect for MSBA. Tony Marino designated as Eligible Applicant and making arrangements.
49	North Hanover Fire Station Study	Bob Murray	95% complete
51	Improvements - Selectmen's Hearing Room	Bob Murray	In planning (room reorientation 90 degrees required re-analysis of sound control design by Rosati Associates)
53	Replace Fire Alarm System at Town Hall	Bob Murray	In planning
54	Replace Generator at Fire Headquarters	Bob Murray	Met on site with electrical engineer; awaiting proposal.
56	Install Sprinkler System - Fire Headquarters	Bob Murray	Bid complete, contract being awarded, contractor to be finished nlt 3/4/15.
57	Renovate Fire Headquarters Kitchen	Bob Murray	Contractor preparing revised plans. Work scheduled for spring, following sprinkler system completion.
58	Town Hall Technology Updates	Janine Smith	In Progress – School/Town IT
59	Appropriate Funds - Affordable Housing Trust	Janine Smith	Complete

60	Appropriate Funds - Preservation of Stetson House Historical Collection	Janine Smith	Account Set Up – Project Managed by Historical Society
61	Appropriate Funds - Trail Feasibility Study	Janine Smith	In Progress – Conservation Overseeing Project
63	Accept MGL, Ch. 40 § 13D – Accrued Liabilities	Janine Smith	Complete
64	Rescind Completed Projects Borrowing Authorizations	Janine Smith	Complete