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AGENDA 
Work Performed (June – November 2017) 

• Release Abatement Measure at the Cold Waste Area and the Former Test 
Range Berm Area 

• Immediate Response Action at the Open Space Disposal Area 

• Comprehensive Project File Review for Munitions-Related Information 
 

Additional Scoped and Approved Work (November 2017 – February 2018) 
• Additional Munitions Clearance  

– From the Area In Front of the Berm 
– From the Open Space Disposal Area 

• Additional Site Characterization to Identify Other Munitions-Impacted 
Areas 

– LiDAR [Light Detection and Ranging] Survey 
– Analysis of Historical Aerial Photographs 
– Records Review in Conjunction with the Federal Government 
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Release Abatement Measure - Cold Waste Area 
 

Purpose:  To excavate and remove potentially hazardous items and 
impacted soil from within the fenced area 

Activities:  

 

 

 
 

Status: Complete 

Vegetation removal Disposal of 467 tons of soil off-site 

Soil excavation [740 CY] Backfilling 

Soil screening and debris separation Surface stabilization 

Munitions-related debris removal Restore fencing 

Analytical testing of excavated soil  
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Cold Waste Area – Before / Now 
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Release Abatement Measure - Former Test Range Berm 
Purpose:  To excavate and remove potentially hazardous 

items and impacted soil from within the berm 

Activities:  
 

 

 
 

 
 

 

 

 

Blue font activities were added in response to what was discovered 
 

Status: Nearly Complete 
 

 

Vegetation removal Analytical testing of excavated soil / Disposal 

Soil excavation [3,300 CY] Concrete / Timbers / Stump Disposal 

Soil screening and debris separation Asbestos and PCBs testing / Disposal 

Munitions item separation/ 
identification 

Geophysical surveys 

Hazardous item destruction Air monitoring checks 

Munitions-related debris removal Backfilling and regrading *ongoing 

Range-related debris removal Area restoration *ongoing 
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Former Test Range Berm - Before 
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Former Test Range Berm – Ongoing 
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Waste Streams (as of November 1) 

Material Quantity Disposition 
 

Soil     

- Not Meeting MCP S-1 Standards [but Not HW]    467 Tons Off-site Re-use as municipal landfill cover 

Municipal / Household Trash        2 Tons Town of Hanover DPW 

Tree Stumps    150 Tons Recycled 

Overs (screened rocks greater than ¾ inch)      10 Tons Recycled 

Range-Related Metal and Construction Debris   

- Range-related concrete construction debris     100 Tons To be Recycled 

- Range-related metal debris       10 Tons To be Recycled 

- Range-related timbers construction debris          5 Tons To be Recycled 

NOTE:  4,950 tons of excavated soil met the MCP S-1 (Unrestricted Use) Standards and will be re-used on-site 
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Range-Related Debris 
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Immediate Response Action –  
Open Space Disposal Area Fence 

Purpose:  To isolate an area containing incendiary residues and 
munitions items to reduce the immediate fire hazard and 
potential risk to public safety  

Activities:  

 

 
 

Status: Complete 

Delineate extent of area [~2/3 acre] Surveying/Clearing post locations 

Vegetation removal around perimeter Placement of warning signs 

Emergency Certification from the Conservation 
Commission 

Installation of posts, 6’ high chain 
link fence [700 linear feet], and 
two gates 
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Comprehensive Project File Review  
for Munitions-Related Information 

Purpose: To develop the best possible understanding of what munitions activities were 
performed at the Site and where 

Activities: Document Review 

– Re-examined 1996-1997 depositions and interviews associated with the early site fact-
finding 

– Re-examined 20 years of project activity summaries and reports 

Additional Visits to Fireworks Museum and Stetson House Museum  

Discussions with Former Facility Workers / Town Residents 

Additional Site Reconnaissance 

Status:  Complete (pending discovery of additional military records/new information) 
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Additional Work Scoped and Approved 
 

 

 

 

Task Scheduled 

Finish Clearance of the Berm and Restore Area November - December 

LiDAR Flyover Survey November - December 

Historical Aerial Photograph Analysis November - December 

Clear Area In Front of the Berm November - December 

Military Records Review December - January 

Clearance of the Open Space Disposal Area January - February 
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Please abide by the many warning signs, 
fencing, and No Trespassing orders from 

the Town Safety Officials – 
 

they are there to protect all of us 

 
Thank You 
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