

	July	August 2006	Sept 2006	Oct 2006	Nov 2006	Dec 2006	Jan 2007	Feb 2007	March 2007	April 2007	May 2007	June 2007	July 2007	August 2007	Sept 2007	Oct 2007	Nov 2007	Dec 2007	Jan 2008
Budget & Town Meeting						12-12-06 FY 08 budget requests	1-16-07 FY 08 budgets due	2-9-07 Town Meeting articles due			\$ 92,000								
Grant								2-28-07 grant due feasibility study			5-4-07 feasibility grant awarded			8-21-08 grant due					12-19-07 design Grant awarded
RFP & Bidding		START on RFP				12-26-06 RFP sent out.	1-11-07 site mtg 1-18-07 RFP due												
Vendor Contract							1-29-07 contract with SED for feasibility grant application					6-4-07 Contract for Feasibility study and application for Design & Constr. grant		8-17-07 Report done for feasibility 8-21-07 Grant request done					



Study Grant

Grant 2 \$25,500

Grant 3 \$250,000



\$1,450

\$30,000

\$5,000