
MassWorks Infrastructure Program - 2019

MWIP-2019-Hanover-00008

Section I. Project Summary

1.1: Applicant Municipality or Public Entity: __Town of Hanover

1.2: Applicant CEO Name/Title: __Joseph Colangelo

1.3: Applicant Legal Address: __Town Hall, 550 Hanover Street

1.4: City: __Hanover, MA 1.5: State: __MA 1.6: Zip Code: __02339

1.7: Telephone: __(781) 826-5000 x1084 1.8: Email: 

__joseph.colangelo@hanover-ma.gov

1.9: Project Contact Name/Title (if different): __Justin DeBruin, Community Development Director

1.10: Contact Tel.: __(781) 312-6166 

x1059

1.11: Contact Email: __justin.debruin@hanover-ma.gov

1.12: Select the one item below that best describes the type of development that is being 

supported by the public infrastructure project proposed in this application:

a Mixed-use development (Residential with commercial, retail, and/or other development)

Housing development (Housing only)

Economic Development with job creation and/or retention (No housing)

Road improvements to enhance transportation safety in small towns with population of 

7,000 or less. (STRAP grant)

1.13: Amount Requested: __$3,500,000.00 _______1.14: Total Budget: __$4,000,000.00

1.15: Name of Proposed Project: __Hanover Crossing Mixed Use Redevelopment

1.16: Project Abstract: Please provide a brief description (No more than 150 words) of the 

proposed public infrastructure project and associated private development.

 The Towns of Hanover and Norwell jointly seek a $3.5M MassWorks grant to improve 

infrastructure that supports a public-private partnership aimed at unlocking the Hanover Crossing 

Mixed Use Redevelopment Project - a $225M redevelopment of an underperforming mall 

(approx. 50% vacant). This mixed use redevelopment project will add much needed housing and 

economic activity to the South Shore and will include 297 market rate apartments, 610,000 sq ft 

of retail, 6 restaurants, and 30,000sq ft of open space. The Town of Hanover does not have a true 

quintessential New England town green and it is expected that the open space at Hanover 

Crossing will provide a venue for public gatherings and events that are typical for a town green.

The infrastructure improvements for which Hanover and Norwell are seeking MassWorks funds 

include signal upgrades, road and bridge improvements, traffic calming and pedestrian safety 

measures, and water line replacement. The total project budget is $4M and PREP Property 

Page 1 of 1808/09/2019



MassWorks Infrastructure Program - 2019

MWIP-2019-Hanover-00008

Section I. Project Summary

Group will provide a $500K match, in addition to contributing approx. $100,000 toward the 

removal of the Peterson Pond Dam in the Third Herring Brook, and expending approx. $16.5M to 

construct a new onsite wastewater treatment facility.

The regionally significant redevelopment project that will create approx 700 new jobs and 1,000 

construction jobs, generate $2M annually (averaged over 15 yrs) in new property tax revenue and 

more than $1.2M in one-time permitting fees for the Towns of Hanover and Norwell.
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Section II. Infrastructure Project Description

2.1: Project Address/Parcel ID: 1775 Washington Street (Map 18, Parcel 7) and 516 Mill Street 

(Map 18, Parcel 4)

2.2: Description of project site/location:

The Hanover Crossing Mixed Use Redevelopment Project will be constructed in both Hanover and 

Norwell, and the two Towns have worked together to develop a MassWorks scope of work that benefits 

the project, the residents of both communities and the region as whole, as this is a regionally-significant 

project that is expected to draw customers, employees and new residents from across the South Shore 

Region. The proposed infrastructure improvements will take place along the perimeter of the Hanover 

Mall (also known as the Hanover Crossing Mixed Use Project) on Route 53/Washington Street, 

publicly-owned portions of Hanover Mall Drive, and Mill Street in Hanover, and on Mill and South Street in 

Norwell. The scope of work was carefully crafted as public-private partnership with the developer 

contributing $500K directly to the MassWorks scope of work and additionally toward such things as the 

removal of the Peterson Pond Dam to support the Third Herring Brook restoration effort .

2.3: Is the project site publicly owned?

a Yes ________ No

2.4: If yes, describe the type of public ownership (select all that apply).

a Public land Leasehold

a Right of Way a Easement

 Other: Please explain:

2.6: What is the primary emphasis of the public infrastructure work?

a Roadway / Streetscape Improvements

a Bridge / Culvert Repair or Replacement

a Water / Sewer Infrastructure

 Other Utility Project (Gas, Electric, etc.)

 Other: Please Explain:

2.7: Project Description – Please provide a detailed description of the public infrastructure 

project for which you are requesting grant assistance. Include details about construction work, 

planned uses for the grant, etc. Include a brief description of how the infrastructure project will 

advance the host community's housing, economic development and/or community revitalization 

objectives, or if the request is for a STRAP grant, how the project will enhance transportation 

public safety.

In order to support new housing and economic development, the Towns of Hanover and Norwell 

seek a MassWorks grant to:

1. Replace and upgrade 4,000 LF of existing 8” water line and loop water line – estimate $1.42M. 

This project is 100% designed and will commence construction in Feb 2020 and be complete in 

Feb 2021;

2. Pedestrian improvements on the publicly-owned portions of Hanover Mall Drive to include a full 

mill & overlay and new sidewalks at the intersection with Washington Street , and pedestrian 

improvements including new crossings and streetscape at Hanover Mall Drive & Mill Street - 
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estimate $455,000. The improvements are at concept design stage and will commence 

construction in Oct 2021 and be complete in Dec 2021 (to be completed toward end of private 

development schedule to avoid impact on new roads);

3. Traffic calming measures at Woodland Drive (Hanover) - estimate $535K. The improvements 

are 10% designed and will commence construction in June 2020 and be complete in Oct 2020;

4. Signal upgrades at three intersections to include Washington/Mill Street, Rt3 Southbound 

ramp/Hanover Mall Drive, and appox 300' south of Woodland Drive to improve 

timing/coordination, update technology & install video detection for improved public safety – 

estimate $252K. This project requires coordination with MassDOT, but is expected to be 100% 

designed and permitted by May 2020 and will commence construction in July 2020 and be 

complete in November 2020;

5. Replace and expand the Mill Street Bridge that is located in Norwell and Hanover. The existing 

bridge is narrow without shoulders and presents a safety hazard to pedestrians and traffic , and 

the underlying culvert is undersized and poses a threat to fish being unable to pass through. The 

$915K bridge replacement project will expand the bridge to enable safe vehicular and pedestrian 

passage and the culvert will be removed to allow for the free flow of species through the 

waterway. This project is under design in consultation with both Towns and the North and South 

Rivers Watershed, and will be 100% designed by August 2020 and construction will commence in 

early 2021 and be complete Nov 2021;

6. Realign Mill Street and South Street in Norwell to tee-off an unsafe intersection and calm traffic 

- est. $218K. The project will be 100% designed and permitted by April 2020 and will commence 

with construction in Jun 2021 and be complete in Nov 2021 (to coincide with Bridge 

reconstruction outlined in #5); and

7. Mill and Overlay of Mill Street (Hanover) to South Street (Norwell) – estimate $205k. This 

project will commence construction in Nov 2021 and be complete in Dec 2021 (to coincide with 

Bridge Replacement & South St improvement outlined in #5 & #6 above).

The infrastructure program outlined above will enable the full construction of the Hanover Crossing 

Mixed Use Project. This private development will add much needed housing and economic 

activity to the Towns of Hanover and Norwell, and to the entire South Shore Region, and will 

include 297 market rate apartments, 610,000 sq ft of retail, 6 restaurants, and 30,000sq ft of open 

space. The Town of Hanover does not have a quintessential New England town green and it is 

expected that the open space at Hanover Crossing will provide a venue for public gatherings and 

events that are typical for a town green.

The project represents a $225M private investment that will create approximately 700 new jobs 

and 1,000 construction jobs. Hanover Crossing is expected to generate $2M annually (averaged 

over 15 years) in new local tax revenues, compared to the $700,000 in annual revenues 

generated by the current Hanover Mall. The project will also generate more than $1.2M in 

one-time permitting fees for the Towns of Hanover and Norwell. Hanover Town Meeting approved 

a TIF and 43D District for this project, which demonstrates strong community support for 

redevelopment of the mall.

2.8: What percentage of the project design is complete? (Ex: 0%, 25%) 10%-100%%
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2.9: Attach a site plan, construction or conceptual plans, and photographs that clearly delineate 

the project site and the proposed public infrastructure work.

https://madhcd.intelligrants.com//_Upload/435654_546244-ProjectLimits.pdf

https://madhcd.intelligrants.com//_Upload/435654_546244_2-Legislatorlettersigned.pdf

2.10: Provide the planned schedule/timeline for the public infrastructure project for which the 

community is seeking MassWorks funding.

Milestone Start Date End Date

Design/Engineering 1/1/2019  10/30/2020

Permitting 3/4/2019 12/31/2020

Bidding/Contracting 2/3/2020  4/30/2020

Construction Start 2/3/2020

___25% Construction 9/25/2020

___50% Construction  2/1/2021

___75% Construction  7/1/2021

Construction Complete  12/31/2021

Punch List 1/1/2021 1/29/2021

2.11: Has the public infrastructure project secured all required permits and approvals to 

commence in the upcoming construction season?

 Yes ________a No

2.12: Indicate which state permits or licenses are required for this project, whether these permits 

have been secured, and the actual or anticipated dates of filing and issuance.

Filing Date Issue/Decision 

Date

Required State 

Permits/Licenses

Secured? (Actual or 

Anticipated)

(Actual or 

Anticipated)

Article 97 Land Disposition

aMEPA a 5/6/2019 8/30/2019

Chapter 91 License

401 Water Quality Certification

Superseding Order of Conditions

Water Management Act Permit

aMassDOT Access Permit a 1/1/2020 3/2/2020

Mass Historic Commission Review

aOther MassDEP Zone 2 Permit 

Approval

a 7/1/2019 11/1/2019

2.13: Indicate which municipal or other permits and approvals are required for this project, 

whether these permits have been secured, and the actual or anticipated dates of filing and 
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issuance.

Required Municipal/Other

 Permits and Approvals

Secured? Filing Date

(Actual or 

Anticipated)

Issue / Decision 

Date

(Actual or 

Anticipated)

a Planning Board 6/3/2019 9/2/2019

a Conservation Commission a 7/1/2019 10/31/2019

a Zoning Board a 5/1/2019 6/28/2019

a Sewer Extension Permit a 1/1/2020 2/28/2020

a Utility Relocation a 11/1/2019 1/31/2020

aOther Demolition Permit a 1/1/2020 2/28/2020

2.14: Will the project require coordination with a utility company?

a Yes ________ No

2.15: If Yes, list the company involved and briefly describe your interactions to date.

The Towns are coordinating with the utilities (National Grid, Verizon and Comcast) to ensure early 

stage coordination and a smooth construction process. A project manager has been assigned to 

the project and the process is expected to go smoothly.

The Hanover Public Works Department has oversight of the water utility improvement and the 

developer has been working in close consultation with Hanover on this project.

 Finally, the private development project will require coordination with Columbia Gas, however 

that will not impact the execution of the MassWorks grant scope of work.

Realigning Mill and South Streets in Norwell will require that one pole is moved. The bridge 

replacement may require that one pole is moved.

2.16: Will the project include work on a state roadway and/or at an intersection with a state 

roadway?

a Yes ________ No

2.17: If Yes, have you reviewed this project with the appropriate MassDOT office?

a Yes ________ No

2.18: If Yes, identify the state roadways (s) that are involved.

Route 53/Washington Street is a state roadway and MassDOT has reviewed and approved the 

proposed signal improvements.

2.19: Has the municipality previously received a MassWorks grant?

 Yes ________a No
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2.22: Is the project located on a site that is part of a Land Use Priority Plan, Designated Priority 

Area, or similar regional plan that identifies priority development and/or preservation sites?

 Yes ________a No

2.24: If No, explain if the proposed project site is in a local priority area and to what extent it might 

be consistent with a regional plan.

The Town of Hanover has not been included in a state-sponsored regional plan, however the 

goals of the Hanover Crossing Mixed Use Redevelopment Project are consistent with the State's 

Sustainable Development Principles and the Administration's Housing Choice Program. 

Moreover, the Town of Hanover and Norwell seek to promote the types of land use proposals that 

are prioritized in other State-sponsored land use plans by supporting the redevelopment of a 

previously developed site into a mix of uses that are compatible with the surrounding land areas. 

The project will reduce existing environmental impact by building a project with less impervious 

surface, upgraded stormwater control systems, and an improved water line that will limit system 

leakage, which are of particular concern in the Town of Hanover.

 The Hanover Town Meeting adopted Ch 43D at the development site to enable expedited local 

permitting, which is identified by the Massachusetts Association of Regional Planning Agencies 

(MARPA) as a best practice. Furthermore, Hanover Town Meeting adopted a TIF District for this 

site as well, thus demonstrating that this is a priority development area for the Town and its 

residents.

2.25: Are any elements of this project part of an approved Complete Streets Prioritization Plan?

a Yes ________ No

2.26: If Yes, has the municipality applied to the Complete Streets Funding Program for grant 

support?

 Yes ________a No
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Section III. Budget and Sources

3.1: Provide a breakdown of the project budget, by spending category, using the table below. This 

should include the amount requested from MassWorks for each category , the amount covered by 

matching funds, if any, and reflect the total budget for the entire project. Please be advised that no 

more than 10% of the MassWorks request may be allocated to pre-construction costs such as 

surveying, design/engineering, permitting, etc., except in the case of STRAP applications, which 

may request full funding for all pre-construction and construction costs.

MassWorks Total Source of

Funds Match / Other Project Match /

Spending Category Request Funds Budget Other Funds

Design / Engineering $265,000.00 $370,000.00 $635,000.00  PREP Property 

Group

Permitting $25,000.00 $130,000.00 $155,000.00  PREP Property 

Group

Bidding $12,000.00 $0 $12,000.00  N/A

CONSTRUCTION $3,133,000.00 $0 $3,133,000.00  NA

Construction Admin. $65,000.00 $0 $65,000.00  NA

TOTALS $3,500,000.00 $500,000.00 $4,000,000.00  

3.2: Describe the source(s) of the Match / Other Funds (appropriation, loan authorization, donation, etc.), 

whether they are subject to a vote of approval by Town Meeting or Council , and by what date (actual or 

anticipated) the funds will be secured.

PREP Property Group is contributing $500,000 in design, engineering and permitting toward advancing 

the MassWorks scope of work.
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4.1: Has the municipality implemented best practice(s) in housing and/or economic development 

as part of the Commonwealth's Community Compact Program?

a Yes ________ No

4.2: Does the municipality have a current Master Plan and/or Economic 

Development Plan in Place?

a Yes ________ No

4.3: If No, what steps has the community taken to develop a plan and how does it currently 

evaluate, consider, and prioritize economic development opportunities to grow?

4.4: Has the municipality adopted or is it considering the adoption of a moratorium on any new 

housing and/or development in the community?

 Yes ________a No

4.5: If No, is the municipality a designated Housing Choice Community?

 Yes ________a No

4.6: If No, describe any challenges and/or efforts made to adopt Housing Choice or otherwise 

support the creation of new housing in the community.

The Town of Hanover has reached 11.9% on the SHI and continues to permit new housing stock 

to increase its overall inventory of diverse housing choices. The Hanover Crossing project will add 

297 market rate rentals which will meet a workforce housing stock demand in Hanover and the 

greater South Shore region where market rate rental housing is difficult to secure . The Town of 

Hanover continues to evaluate and reevaluate its existing housing stock, the needs of current, 

future and aging residents, and adopt zoning appropriate to meet those needs.

4.7: Is the project located in a federally designated Opportunity Zone?

 Yes ________a No

4.8: If Yes, is this project meant to support a development that will benefit from an Opportunity 

Fund investment?

 Yes ________ No
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4.9: Indicate which of the following strategies/planning tools your community has adopted to 

attract investment in the community as a whole and at the project site specifically.

Development Tool / Strategy Within 

Municipality

Within 

Project Site

Approved 40R District or Compact Neighborhood Designation

Urban Center Housing Tax Increment Financing

Approved Housing Development Incentive Program Zone

a Valid, unexpired, Housing Production Plan a
Approved Urban Renewal Plan

Approved Tax Increment Financing District

a 43D Expedited Permitting District a a
Approved Tax Increment Financing District

43D Expedited Permitting District

a Multi-family zoning by-right a a
a Mixed-use / cluster zoning a a
a Commercial zoning by-right a a
a Business Improvement District, Main Street program, or similar a

Federal Choice Neighborhood

Federal Opportunity Zone nominated census tract(s)

Federal Economic Development District

Other:

4.10: Is the municipality a designated Green Community under the Commonwealth's Green 

Communities Designation and Grant Program?

a Yes ________ No

4.11: Has the municipality completed, or received a grant to complete, a Municipality Vulnerability 

Preparedness (MVP) plan through the Commonwealth's MVP Program?

 Yes ________a No

4.12: Are there climate resiliency benefits with the project?

a Yes ________ No

4.13: If Yes, describe.

The project will redevelop and modernize a previously development site. The water line will be 

replaced to reduce leaks and to better manage future water system issues. The Town will be 

reducing the amount of impervious surface at the development site and will be replacing outdated 

and inefficient stormwater systems, which will significantly reduce existing flood and water quality 

concerns of the nearby Third Herring Brook and sensitive environmental habitats in the project 

vicinity. The project will construct a new onsite wastewater treatment plant that will improve 

wastewater capacity and eliminate any existing inflow and infiltration issues into the system.

 Finally, because the Town of Hanover is a designated Green Community, the private 

development must meet the requirements of the Stretch Energy Code which calls for a 10% 
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reduction in energy use beyond the requirements of the State Building Code.

4.14: Does the project support a transit-oriented development: a development located within a 

half mile of a transit station (defined as a subway or rail station, or a bus stop serving as the 

convergence of two or more fixed bus routes that serve commuters)?

a Yes ________ No

4.15: Does the project support the redevelopment of a previously developed site?

a Yes ________ No

4.16: Does the project support development of new housing with a density of at least four 

units/acre?

a Yes ________ No

4.17: Does the project support a development containing a mix of residential and commercial 

uses, with a residential density of at least four units to the acre?

a Yes ________ No

4.18: Will the project directly or indirectly benefit and/or support economic development in one or 

more adjacent municipalities? If yes, please attach a letter of support from each community.

a Yes ________ No

https://madhcd.intelligrants.com//_Upload/435655_546833-NorwellLtrSigned.pdf

4.19: Is the project located in a Gateway City?

 Yes ________a No

4.20: Select the regional planning agency for 

this location:

Metropolitan Area Planning Council

4.21: Select the Mass. transportation district 

office for this location:

DOT Region 5
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5.1: Does the public infrastructure project support new development in and around the project 

area?

 If yes, continue to the next question. If No, skip to Section VI.

a Yes ________ No

5.2: Will the public infrastructure project…

(a) directly serve or connect to a private development project?

a Yes ________ No

(b) be located on parcels of land that either are part of a private development project 

site, or adjacent to parcels of land that are part of a private development project 

site?

a Yes ________ No

(c) involve the construction of improvements that are required to be constructed as a 

condition in a permit or approval for a private development project?

 Yes ________a No

5.3: If you answered Yes to any of the above, please continue to answer the remaining questions 

in this section regarding the private development project. If you answered No to all, skip to 

Section VI.

5.4: Please provide a detailed description of the private development project(s) that includes the 

full scope of the development, progress on permitting, expected public benefits, and project 

phasing, if any.

The Hanover Crossing Mixed Use Redevelopment Project is a $225M redevelopment of a 

regionally significant mall that is currently underperforming (approx. 50% vacant). This private 

development will add much needed housing and economic activity to the South Shore and will 

include 297 market rate apartments, 610,000 sq ft of retail, 6 restaurants, and 30,000sq ft of open 

space. The Town of Hanover does not have a town green and it is expected that the open space 

at Hanover Crossing will provide a venue for public gatherings and events that are typical for a 

town green.

At full build, the project is expected to create approximately 700 new jobs and 1,000 construction 

jobs. Hanover Crossing is expected to generate $2M annually (averaged over 15 years) in new 

tax revenues to the Towns of Hanover and Norwell, compared to the $700,000 in annual revenues 

currently generated by the Hanover Mall. The project will also generate more than $1.2M in 

one-time permitting fees for the Towns of Hanover and Norwell.

The retail portion of the project is currently 100% designed and before the Hanover Planning 

Board for approval which is expected in September 2019. The project has completed MEPA 

review of an EENF and has been given a phase one waiver for construction of a new onside 

wastewater treatment plant. The project will file an SFEIR in September 2019 and is expected to 
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receive a certificate in November 2019. The project will commence with construction in March 

2020 and will be completed in a single phase that is expected to take approximately 24 months.

 The residential portion of the project will include 297 market rate rental units (188 1BR, 97 2BR, 

12 3BR) that will provide a diversity of housing that is difficult to find in the South Shore today . The 

Town of Hanover has reached 11.9% on the SHI, and will remain in compliance after construction 

of the 297 new market rental rentals at 10.44% on the SHI through 2026 without any new 

affordable units. However, the Town continues to permit new housing and is planning for the 

production of new affordable units despite having exceeded the 10% housing goal. The 

residential project has been granted a variance by the Hanover Board of Appeals , and is 

expected to commence a single phase of construction in early 2021 and be complete in 18 

months, shortly after the completion of the retail project.

PREP Property Group is working with the Plymouth Brockton Bus Line and GATRA to bring more 

public transit options to the site for increased mobility of residents and employees.

In addition to the infrastructure being sought in the MassWorks grant application , PREP Property 

Group will construct a new $16.5M onsite wastewater treatment plant with additional capacity at 

its own expense, and has agreed to contribute approximately $100,000 toward the removal of the 

Peterson Pond Damn as part of the Third Herring Brook restoration.

5.5: Is this private development project allowed by-right, or by special permit, in the municipality's 

current zoning?

a Yes________ No

5.7: Is the private development project at least at 25% design?

a Yes ________ No

5.8: Does the private development project have all required permits and approvals to commence 

construction?

 Yes ________a No

5.9: If No, identify what permits and/or approvals are outstanding and the anticipated timeframe 

within which they will be secured.

The project requires approval of an EENF by the MEPA office and an access permit by 

MassDOT.

The project also requires the following municipal permits:

HANOVER:

-Board of Appeals variance for housing project (approved)

-Master Site Plan Review (underway with approval expected October 2019)

-ConComm NOI (to be filed September 2019 with approval expected in November 2019)

-Demolition Permit (to be filed January 2020 with approval expected February 2020)
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NORWELL:

-Site Plan Approval (to be filed October 2019 with approval expected in December 2019)

-ConComm NOI (to be filed September 2019 with approval expected in November 2019)

-Board of Appeals (to be filed October 2019 with approval expected in December 2019)

5.10: Please provide the anticipated schedule/timeline for the private infrastructure project.

Milestone Start Date End Date

Design / Engineering 1/1/2018 8/30/2019

Permitting 1/1/2019 1/24/2020

Construction Start 3/2/2020 8/31/2020

25% Construction 9/1/2020 2/28/2021

50% Construction 3/1/2021 8/31/2021

75% Construction 9/1/2021 2/28/2022

Construction Complete 3/1/2022 3/31/2022

5.11: Is the private development project’s funding fully secured?

 Yes ________a No

5.12: If no, please indicate funding sources being sought and a timeline for when the resources 

will be secured by the private developer.

The project is in the market for full constructing financing. It is expected that the project will be fully 

financed by the end of CY2019.

5.13: Indicate all of the applicable benefits of the private development project:

Total private investment: ($) projected: $225,000,000.00

Total lot area (acreage) of private development: 82

Total square footage of office, retail, and/or industrial space: 610,000

Total square footage of residential space: 265,000

Total number of NEW housing units to be created: 297

How many will be Rental units: 297

How many will be Homeownership units: 0

How many will be Affordable: 0

State level of affordability (% of Area Median Income, 30%, 80%, 

etc.):

0%

Number of construction jobs that will be supported: 1,000

Number of NEW part time jobs to be created: 450

Number of NEW full time jobs to be created: 250

Number of full time jobs to be retained: 50

5.14: Will the private developer, or any of its contractors or subcontractors, construct any portion 

of the public infrastructure project?

 Yes ________a No

5.15: Has the municipality provided the private development project with local benefits or 
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incentives?

a Yes ________ No

5.16: If yes, please explain the type of benefit or incentive:

The retail element of the project will benefit from a 16-year TIF from the Town of Hanover that is 

expected to be valued at approximately $8.5M in return for the developer committing to 

commence a redevelopment project valued at no less than $40M The residential portion of the 

project is not eligible for the property tax benefit and will be paying full property tax value.

5.17: Provide the following information for the entity undertaking the private development project:

Proponent Entity/Company: PREP Property Group

Contact Name/Title: Lloyd Sova, VP of Development

Phone: 513-746-2593

Email: Lloyd.Sova@preppg.com
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If MassWorks funding will be the only form of state action implicated by this project , please refer 

to EOHED’s guidelines for applicability of MEPA review.

6.1: Does the public infrastructure project meet or exceed any of the thresholds for MEPA review 

set forth in 301 CMR 11.03? If Yes, check all relevant thresholds and indicate if ENF and/or EIR 

are required.

 Yes________a No

Threshold ENF Required EIR Required

Land Development

Rare, threatened, or endangered species

Wetlands, waterways, and tidelands

Water

Wastewater

Transportation

Energy

Air

Solid and hazardous waste

Historical and archeological resources

Areas of environmental concern

6.2: Does the private development project identified herein, meet or exceed the MEPA thresholds 

as set forth in 301 CMR 11.03? If Yes, check all relevant thresholds and indicate if ENF and/or 

EIR are required.

a Yes________ No

Threshold ENF Required EIR Required

a Land Development a a
Rare, threatened, or endangered species a a

a Wetlands, waterways, and tidelands a a
a Water a a
a Wastewater a a
a Transportation a a
a Energy a a

Air

Solid and hazardous waste

Historical and archeological resources

Areas of environmental concern

6.3: Can the private development proceed independently without the public infrastructure project? 

Attach letter(s) from the private development proponent confirming and explaining this answer.

 Yes________a No
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Section VI. Applicability of MEPA Review

https://madhcd.intelligrants.com//_Upload/435756_546522-DeveloperLetterSigned.pdf

6.4: List any filings that have been made or will be made with the MEPA Office in connection with 

the public infrastructure project and/or the private development project described above, and 

whether the review is expected to be a full scope or a limited scope.

Hanover Crossing has made a full scope MEPA filing (EEA No. 16032) and received and EENF 

Certificate on June 28, 2019. In a separate Draft Record of Decision (DROD) issued on the 

same day, the project received a Phase 1 waiver to construct an onside wastewater treatment 

plant which is required to commence before private development can break ground. The project 

will file an SEIR with MEPA on the remainder of the project in September 2019 and a decision is 

expected in November 2019.
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Section VII. Certification of Public Entity Authorizartion

7.1: Does your city/town require a vote of the executive body to authorize the submission of this 

application?

 Yes_______a No

7.3: If no, are you authorized to submit this application on behalf of the applicant entity, by virtue of 

your executive position (CEO, CFO, etc.) or as a designee of an executive officer?

a Yes_______ No

I, Joseph Colangelo, hereby certify that I am duly authorized to submit this application on behalf of 

(applicant) Town of Hanover and to agree that, if awarded, the applicant will implement the 

MassWorks Grant Program in accordance with all applicable laws and regulations . I understand 

that the information provided in this application will be relied upon by EOHED in deciding whether 

to award a grant and that the Commonwealth reserves the right to take action against the 

applicant or any other beneficiary of the grant if any of the information provided is inaccurate, 

misleading, or false.

I hereby further certify, under the pains and penalties of perjury, that the responses to the 

questions provided in this application and the attached documentation are true, accurate and 

complete.

Joseph Colangelo Town Manager 8/9/2019

Name_______________________________Title___________________________Date
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